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Lower WILLAMETTE GROUP

Chairperson: Bob Wyatt, NW Natural
Treasurer: Fred Wolf, Legacy Site Services for Arkema

April 16, 2012

Lori Cora Chip Humphrey

US EPA US EPA

1200 Sixth Avenue, Suite 900 805 SW Broadway, Suite 500
ORC-158 Portland, Oregon 97205
Seattle, Washington 98101

Vinh Pham

Bank of the West

PO Box 1121

San Jose, California 95108-1121

RE: Portland Harbor Superfund Site RI/FS Trust Fund
Lower Willamette Group
Claim Certificate LWG-029

Dear Ms. Cora, Mr. Humphrey, and Mr. Pham;

At the request of the Lower Willamette Group, enclosed is Claim Certificate LWG-029 for the Portland
Harbor Superfund Site Remedial Investigation and Feasibility Study Trust Fund. The purpose of the
Claim Certificate is to request a payment from the Trust Fund for work performed under the US
Environmental Protection Agency Settlement and Order as part of Section 26 of the Administrative Order
on Consent for the Portland Harbor Superfund Site.

The total for Claim Certificate LWG-029 is $168,484.58 with a payment to Anchor/QEA. The work
detailed in Claim Certificate LWG-029 was performed by Anchor/QEA during December 2011 and
January 2012. The attached Claim Certificate includes a summary of the payee amount, a description of
the tasks performed, and a summary table from the payee.

If there are any questions regarding this Claim Certificate, please contact either Hans Feige of Feige &
Associates at 503-543-9700 or Fred Wolf of Legacy Site Services at 253-535-7256.

Sincerely;

A5

Hans Feige
Feige & Associates, Inc.

Ce: Kelly Madalinski; Port of Portland
Bob Wyatt; Northwest Natural Gas
Kim Cox; City of Portland
Fred Wolf; Legacy Site Services
David Ashton; Port of Portland
Jennifer Woronets; Anchor QEA
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Certification

The following invoice is for Remedial Investigation and Feasibility Study activities performed at the
Portland Harbor Superfund Site in accordance with the Administrative Settlement Agreement and Order
on Consent for Remedial Investigation/Feasibility Study, Docket Number CERCLA 10-2001-0240. The
purpose of this invoice is to request the Trustee to make a payment from the Trust Fund established by the
Lower Willamette Group to pay for work performed for the Site. This invoice is for work that has been
generally discussed with the US Environmental Protection Agency (EPA).

Summary of Activities
Anchor/QEA — December 2011 (see attached Table 1)
1) Definition of AOPCs/SMAs

Final SMAs for FS Report $775.50
2) Disposal Site Screening

Cost Feasibility Uncertainty Analysis for Alts. $2,271.00
3) Sediment Transport Analysis

HST Hybrid Model Runs $458.00
4) ARAR Analysis and RAO Development

RAOs Refinement $1,504.00
5) Construction Impacts Evaluation

Final Impacts Evaluation (detailed alts) $1,582.40
6) Habitat Mitigation Requirement

Revise Framework and Develop FS Appendix $3,109.80
7) Recontamination and Natural Recovery Evaluation

Detailed Model Runs $22,237.00
8) Feasibility Study Report

Write Upfront Sections (Source, RAOs, PRGs, SMAs) $110.00

Development and Screening Alts $543.00

Detailed Evaluation of Alts $2,068.00

Write End Sections (Conclusion, Flexible Alts., Sequence) $1,637.64

Appendices $3,820.18
Total $40,116.52
Anchor/QEA — January 2012 (see attached Table 2)
9) Definition of AOPCs/SMAs

Final SMAs for FS Report $2,229.00
10) Disposal Site Screening

Cost Feasibility Uncertainty Analysis for Alts. $4,071.10
11) Sediment Transport Analysis

HST Hybrid Model Runs $4,748.00
12) ARAR Analysis and RAO Development

RAOs Refinement $2,601.00
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13) Construction Impacts Evaluation
Final Impacts Evaluation (detailed alts) $14,290.48
14) Recontamination and Natural Recovery Evaluation
Detailed Model Runs $32,186.26
15) Feasibility Study Report
Develop Areas and Volumes $4,134.00
Write Upfront Sections (Source, RAOs, PRGs, SMAs) $974.86
Identification and Screening of Technologies $2,664.00
Development and Screening Alts $3,714.00
Detailed Evaluation of Alts $25,935.00
Appendices $5,342.40
Revise per LWG Comments $21,253.96
16) PRG and SMA Uncertainty Analysis
Optimizing Remediation Areas Analysis $4,224.00
Total $128,368.06
Certificate Total $168.484.58
Descriptions of Activities

1) Definition of AOPCs/SMAs tasks included SMA calculations to support comment response.

2) Disposal Site Screening tasks included completing backup information to the Draft FS report.

3) Sediment Transport Analysis tasks included review of MNR comments and response to
questions.

4) ARAR Analysis and RAO Development tasks included revising water screening based on new
Oregon criteria.

5) Construction Impacts Evaluation tasks included review and response to LWG comments and
developing backup information for the Draft FS report.

6) Habitat Mitigation Requirement tasks included review and respond to LWG comments.

7) Recontamination and Natural Recovery Evaluation tasks included uncertainty analysis model
runs.

8) Feasibility Study Report tasks included issuing the Draft FS report to the LWG, revised hot spot
analysis, analysis of LWG comments/response, post delivery internal reviews of the Draft FS,
organization of backup materials, and development of the Draft FS appendices.

9) Definition of AOPCs/SMAs tasks included SMA evaluations and revisions.

10) Disposal Site Screening tasks included revisions to disposal sections of Draft FS report.

11) Sediment Transport Analysis tasks included revisions to the MNR evaluations in the Draft FS

report.

12) ARAR Analysis and RAO Development tasks included continued revised water screening based

on new Oregon criteria.

13) Construction Impacts Evaluation tasks included revised habitat and 404b1 analysis.

14) Recontamination and Natural Recovery Evaluation tasks included uncertainty analyses of model

runs and MNR section revisions.
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15) Feasibility Study Report tasks included revised hot analysis, analyses for LWG
comment/response, and revisions to Draft FS sections.
16) PRG and SMA Uncertainty Analysis tasks included uncertainty analysis revisions.

Action Required

This certificate is being sent to both the EPA Attorney and the EPA Project Coordinator at their
respective addresses in both electronic and print copy. The Trust details that if the EPA objects to any
payment request in the Claim Certificate, the EPA must provide the LWG an Objection Notice within 30
days of the date in which this Certificate was delivered. If, after 30 days, no objection has been received,
the payment shall be made to the LWG from the Trust by the Trustee.

Certification Signature

ob Wyatt
LWG Chairperson
Northwest Natural

6650 SW Redwood Lane, Suite 333, Portland OR 97224
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